



Township Resident,

August 29, 2019

As you are aware, the Jefferson Road / Salt River Bridge replacement project has been under construction since last spring. I am writing this transmittal to update you on the status of the project, and thank you for your patience and understanding as Chesterfield Township coordinates with the Macomb County Department of Roads on this vitally important project.

Project progress and status update:

When complete, this bridge will be aesthetically pleasing; will result in a slight increase in water clearance, include a 10' wide non-motorized path, and a decorative railing with lighting along with a new water main crossing under the Salt River. I expect the structure to be a source of pride for our community for decades.

The North Abutment, Middle Pier, and placement of the beams on the north span are complete.

July 30, 2019



August 16, 2019



The contractors are currently working on the South Abutment and demolition of the South Span. Although the high water has created some challenges throughout the construction, the project is progressing as anticipated.

Additional Work Added:

I am pleased to announce that we have secured in coordination with the Macomb County Department of Roads a scope


change that will result in the total reconstruction of Jefferson Avenue from the Salt River Bridge north to Killewald Street. This addition includes approximately 600 L.F. of Jefferson Avenue reconstruction including the Meldrum Road intersection and existing driveways. The additional work also includes adding a new non-motorized path (connecting to the Salt River Bridge project) and approach work necessary for the Webber Paddle Park.

Phone: (586) 949-0400

Daniel J. Acciavatti - *Supervisor* * Cindy Berry - *Clerk* * Paul S. Lafata - *Treasurer*
Trustees: Hank Anderson * Kathy D. Vosburg * Brian Scott DeMuyneck * David Joseph

Additional Work Added:

- +/- 600 L.F. of Jefferson Road Reconstruction
- Connecting Path From Killewald to Salt River
- New Approaches and Driveways
- New Access lanes for Webber Paddle Park



By coordinating this additional work, along with the water main crossing under the Salt River, we are ensuring that this portion of Jefferson will not need to be shut down for a second time. This addition will result in changes to the 'open to traffic' date and the detour for the duration of the project.

Project Completion Date and Revised Detour:

The 'open to traffic' date for the Jefferson Road / Salt River Bridge project has changed from October 4th 2019 to **October 27th 2019**. Since Jefferson Avenue will be completely reconstructed from Killewald Street to the Salt River Bridge, a complete closure of Jefferson will be required. The revised Detour is expected to start at the beginning of September and may last till the end of October. All traffic will be detoured down Roselawn Street for access to the south.

(Detour Map Attached)

Thank you again and please feel free to contact me at (586) 649-6401 if I can be of any assistance.

Daniel J. Acciavatti | Township Supervisor

www.chesterfieldtp.org


Phone: (586) 949-0400

Daniel J. Acciavatti - Supervisor * Cindy Berry - Clerk * Paul S. Lafata - Treasurer
Trustees: Hank Anderson * Kathy D. Vosburg * Brian Scott DeMuynck * David Joseph

Jefferson Ave. Reconstruction Project

(Salt River Bridge North to Killewald St. +/- 600 L.F.)

Revised Detour (September - October 2019)



Project Location



Road Closed



Detour Route

Estimated Projected Start 9/4/2019

Estimated Open to Traffic 10/27/2019

Phone: (586) 949-0400

Daniel J. Acciavatti - *Supervisor* * Cindy Berry - *Clerk* * Paul S. Lafata - *Treasurer*
Trustees: Hank Anderson * Kathy D. Vosburg * Brian Scott DeMuyneck * David Joseph